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ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN 

 

   

1. The Federal Democratic Republic of Ethiopia (the Recipient) will implement the Lowlands Livelihood Resilience 

Project, Phase II (LLRP II) (the Project), with the involvement of the Ministry of Irrigation and Lowlands (MILLs), 

as set out in the Financing Agreement. The International Development Association (the Association) has agreed 

to provide financing for the Project, as set out in the referred agreement.  

 

2. The Recipient shall ensure that the Project is carried out in accordance with the Environmental and Social 

Standards (ESSs) and this Environmental and Social Commitment Plan (ESCP), in a manner acceptable to the 

Association. The ESCP is a part of the Financing Agreement. Unless otherwise defined in this ESCP, capitalized 

terms used in this ESCP have the meanings ascribed to them in the referred agreement. 

 

3. Without limitation to the foregoing, this ESCP sets out material measures and actions that the Recipient shall carry 

out or cause to be carried out, including, as applicable, the timeframes of the actions and measures, institutional, 

staffing, training, monitoring, and reporting arrangements, and grievance management. The ESCP also sets out 

the environmental and social (E&S) instruments that shall be adopted and implemented under the Project, all of 

which shall be subject to prior consultation and disclosure, consistent with the ESS, and in form and substance, 

and in a manner acceptable to the Association. Once adopted, said E&S instruments may be revised from time to 

time with prior written agreement by the Association. 

4. As agreed by the Association and the Recipient, this ESCP will be revised from time to time if necessary, during 

Project implementation, to reflect adaptive management of Project changes and unforeseen circumstances or in 

response to Project performance. In such circumstances, the Recipient and the Association agree to update the 

ESCP to reflect these changes through an exchange of letters signed between the Association and the Borrower’s 

designated official, the Minister for Irrigation and Lowlands. The Recipient shall promptly disclose the updated 

ESCP. 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

MONITORING AND REPORTING 

A REGULAR REPORTING  

Prepare and submit to the Association regular monitoring reports on the environmental, 

social, health and safety (ESHS) performance of the Project, including but not limited to 

the implementation of the ESCP, status of preparation and implementation of 

Environmental and Social (E&S) instruments required under the ESCP, stakeholder 

engagement activities, and functioning of the grievance mechanisms. 

The FPCU shall conduct an independent E&S audit every two years and submit the audit 

report to the Association.  

 

Submit quarterly and annual reports to 

the Association throughout Project 

implementation, commencing after the 

Effective Date.  

 

 

 

MILLs, Federal Project 

Coordination Unit (FPCU) 

B INCIDENTS AND ACCIDENTS  

Promptly notify the Association of any incident or accident related to the Project which 

has, or is likely to have, a significant adverse effect on the environment, the affected 

communities, the public or workers, including, inter alia, cases of sexual exploitation and 

abuse (SEA), sexual harassment (SH), and accidents that result in death, serious or multiple 

injury, including those that could be caused due to exposure to potentially hazardous 

chemicals (pesticides). Provide sufficient detail regarding the scope, severity, and possible 

causes of the incident or accident, indicating immediate measures taken or that are 

planned to be taken to address it, and any information provided by any contractor and/or 

supervising firm, as appropriate. 

 

Subsequently, at the Association’s request, prepare a report on the incident or accident 

and propose any measures to address it and prevent its recurrence. 

 

 

 

 Notify the Association no later than 48 

hours after learning of the incident or 

accident. 

 

 

 

 

 

 

Provide subsequent report to the 

Association within fifteen (15) days or 

within a timeframe acceptable to the 

Association.  

 

MILLs,  

FPCU 

 

C CONTRACTORS’ QUARTERLY REPORTS 

 

Require contractors and supervising firms to provide monthly monitoring reports on 

ESHS performance in accordance with the metrics specified in the respective bidding 

documents and contracts, and submit such reports to the Association. 

 

 

Submit the monthly reports to the 

Association as annexes to the reports to 

be submitted under action A above. 

 

 

MILLs  

FPCU 

Regional Project 

Coordination Units (RPCUs) 

d    

ESS 1:  ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

1.1 ORGANIZATIONAL STRUCTURE 

(a) Maintain the Federal Project Coordination Units (FPCU) and the Regional Project 

Coordination Units (RPCUs) for Lowlands Livelihood Resilience Project (LLRP I) 

(P164336) within MILLs, including the current Federal Level E&S staff and provide 

adequate resources to support the management of ESHS risks and impacts of the 

Project. Each Project implementing Regional State, including the newly added 

regions, shall recruit One Environmental and One Social Specialist.  E&S focal 

persons shall be assigned in each Project implementing Woreda and Kebele  

(b) Hire a qualified SEA/SH specialist at the FPCU to provide support for any activities 

related to the GBV/SEA/SH including implementation of the GBV/SEA/SH action 

plan.  

 

 

Recruit all E&S experts and focal persons 

prior to disbursement for component I 

and IIt activities and thereafter maintain 

these positions throughout Project 

implementation. 

 

 

 

 

 

Hire the SEA/SH specialist within three 

(3) months from the Project Effective 

Date, and maintain position throughout 

Project implementation.  

 

MILLs  

FPCU 

 

 

 

 

 

 

 

MILLs  

FPCU 

1.2  ENVIRONMENTAL AND SOCIAL INSTRUMENTS  

 

a) Implement the Environmental and Social Management Framework (ESMF), which 

have been prepared for the Project, consistent with the relevant ESSs. 

 

b) Adopt and implement site-specific Environmental and Social Management Plans 

(ESMPs and Environmental and Social Impact Assessments (ESIAs) in line with the 

screening, assessment, and mitigation procedures of the ESMF.  

 

Throughout Project implementation.  

 

 

 

Adopt before launching the bidding 

processes for the respective Project 

subproject activities, and thereafter 

implement throughout Project 

implementation. 

 

 

MILLs 

FPCU 

 

    

1.3 TECHNICAL ASSISTANCE  

 

Ensure that the consultancies, studies, capacity building, training, and any other technical 

assistance activities under the Project are carried out in accordance with terms of 

 

 

Throughout Project implementation.   

 

 

 

  

MILLs 

FPCU 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

reference acceptable to the Association, that are consistent with the ESSs. Thereafter 

ensure that the outputs of such activities comply with the terms of reference. 

 

1.4 Exclusion Criteria: 

 

Exclude the following type of sub-projects/ activities as ineligible for financing 

under this project:  

o Sub-projects/ Activities that have significant adverse Environmental and 

Social risk and impacts which cannot be easily managed or mitigated to 

acceptable level.   

o Sub-projects/ Activities that may cause damage to physical and cultural 

resources. 

o Activities that involve construction of reservoir dams that are above 15 

meters height. 

o Involve removal or conversion of forests and other designated natural 

resources and wildlife reserved areas. 

o Activities that may cause degradation of biodiversity and living natural 

resources as well as on habitats of significant value for biodiversity such 

as critical and natural habitats.   

o Involve land use changes such as drainage of wetlands and cultivation.   

o Activities that may potentially affect the quality or quantity of water or a 

waterway shared with other nations. 

o Activities that may cause significant loss   of biodiversity. 

o Activities that may have any potential adverse direct impacts on village 

centers (because it is located inside a village or close enough to a 

village); 

o Activities which are likely to have significant adverse environmental and 

social impacts that are sensitive, diverse, irreversible or unprecedented 

use. 

 

Throughout Project implementation.   

 

 

MILLs 

FPCU 

 

ESS 2:  LABOR AND WORKING CONDITIONS   
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

2.1 LABOR MANAGEMENT PROCEDURES 

Implement the Labor Management Procedures (LMP), prepared as part of the ESMF, 

including, inter alia, provisions on working conditions, management of workers 

relationships, occupational health and safety (OHS) (including personal protective 

equipment and emergency preparedness and response), code of conduct (including 

provisions relating to SEA and SH), forced labor, child labor, grievance arrangements for 

all Project workers, and applicable requirements for contractors, subcontractors, and 

supervising firms.   

 

Implement the LMP throughout Project 

implementation. 

 

MILLs  

FPCU  

RPCUs  

2.2 GRIEVANCE MECHANISM FOR PROJECT WORKERS  

 

Establish and operate a grievance mechanism for Project workers, as described in the LMP 

and consistent with ESS2.   

 

Enhance and maintain the operation for 

the existing grievance mechanism for 

Project workers prior to engaging 

Project workers and thereafter maintain 

and operate it throughout Project 

implementation. 

 

 

MILLs 

FPCU 

 

ESS 3:  RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT  

3.1 WASTE MANAGEMENT PLAN 

 

a) Prepare and implement Waste Management Plans (WMPs) where relevant following 

the procedure outlined in the ESMF . 

 

b) Incorporate waste management measures under site-specific ESMPs to be prepared 

under action 1.2 above, to manage hazardous and non-hazardous wastes, consistent with 

ESS3.   

 

a) Prepare WMPs, where 

relevant, prior to bidding for 

works and thereafter 

implement throughout Project 

implementation. 

b) Same timeframe as for the 

adoption and implementation 

of ESMPs under action 1.2 

above. 

 

 

 

 MILLs  

FPCU 

RPCUs 

 

3.2 RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT   

MILLs  

FPCU 



 ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP) – Lowland Livelihood Resilience Project Phase II (P180076)    

 

 

7 | P a g e  
 

MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

a) Incorporate resource efficiency and pollution prevention and management 

measures in the ESMPs. 

 

b) An Integrated Pest Management Plan (IPMP) shall be developed for the 

subprojects that may involve the use of pesticides and shall follow the guidelines 

provided for in the annex of the ESMF.  

 

 

a) Same timeframe as for the 

adoption and implementation 

of ESMPs. 

 

 

b) Throughout the project 

implementation  

 

 

ESS 4:  COMMUNITY HEALTH AND SAFETY  

4.1 TRAFFIC AND ROAD SAFETY 

Incorporate measures to manage traffic and road safety risks as required in the ESMPs to 

be prepared under action 1.2 above. 

 

Same timeframe as for the adoption and 

implementation of ESMPs.  

 

MILLs 

FPCU 

 

4.2 COMMUNITY HEALTH AND SAFETY 

Assess and manage specific risks and impacts to the community arising from Project 

activities, including, inter alia, e.g., behavior of Project workers, risks of labor influx, 

response to emergency situations, and include mitigation measures in the ESMPs to be 

prepared in accordance with the ESMF. 

 

Same timeframe as for the adoption and 

implementation of ESMPs.  

 

MILLs 

FPCU 

RPCUs 

 

4.3 SEA AND SH RISKS 

Implement the Gender-based violence/Sexual Exploitation and Abuse, and Sexual 

Harassment (GBV/SEA/SH) Action Plan, which has been prepared as part of the ESMF, to 

assess and manage the risks of GBV, SEA and SH.  

 

 

 

Throughout Project implementation. 

 

 

MILLs 

FPCU 

 

4.4 SECURITY MANAGEMENT 

Implement measures to manage the security risks of the Project, including the risks of 

engaging security personnel to safeguard project workers, sites, assets, and activities, as 

set out in the Security Management Plan (SMP) which has been prepared and adopted 

prior to appraisal, guided by the principles of proportionality and GIIP, and by applicable 

law, in relation to hiring, rules of conduct, training, equipping, and monitoring of such 

personnel. 

 

Throughout Project implementation. 

 

 

 

MILLs 

FPCU 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

 

4.5 DAM SAFETY 

 Engage qualified engineers to design dam safety measures for the small dams planned 

under this Project,  in accordance with good international industry practice, and 

thereafter adopt and implement such measures. 

 

Throughout the project implementation  

 

MILLs 

FPCU 

 

ESS 5:  LAND ACQUISITION, RESTRICTIONS ON LAND USE AND INVOLUNTARY RESETTLEMENT  

5.1 RESETTLEMENT POLICY FRAMEWORK 

Implement the Resettlement Framework (RF) for the Project which has been prepared 

prior to appraisal, consistent with ESS5. 

 

 

Throughout Project implementation. 

 

 

 MILLs 

FPCU 

 

5.2 RESETTLEMENT PLANS / PROCESS FRAMEWORKS 

Adopt and implement a Resettlement Plan (RP) for each activity under the Project for 

which the RF requires such RP, as set out in the RF, and consistent with ESS5. If restrictions 

in access to natural resources in legally designated parks were to occur, adopt and 

implement a Process Frameworks (PF) in accordance with ESS5. 

 

  

Adopt and implement the respective 

RAP, including ensuring that before 

taking possession of the land and related 

assets, full compensation has been 

provided and displaced people have 

been resettled and moving allowances 

have been provided,   

 

Prepare PFs and implement them, where 

applicable, before the commencement 

of any subproject activities that involve 

restrictions in access to natural 

resources in legally designated parks. 

 

MILLs 

FPCU 

 

5.3 GRIEVANCE MECHANISM 

 

A grievance mechanism (GM) to address resettlement related complaints shall be 

described in the RPF, RAPs, and SEP.  

 

 

Establish the GM in the timeframe 

specified in 10.2 below. 

 

 

MILLs 

FPCU 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

Establish GRC from Kebele to Woreda 

level prior to commencement of Project 

implementation and maintain it 

throughout the Project life. 

 

ESS 6:  BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RESOURCES  

6.1 BIODIVERSITY RISKS AND IMPACTS  

Incorporate mitigation measures for potential adverse impacts on biodiversity in 

ESIAs/ESMPs consistent with ESS6.  

Where significant risk and adverse impacts on biodiversity have been identified, a 

Biodiversity Management Plan shall be developed. 

 

 

 If any potential adverse impacts on biodiversity are identified based on E&S screening of 

the subprojects (following a screening procedure included the ESMF that helps to exclude 

protected areas and critical habitats), the subproject E&S risk management instruments 

(ESIAs/ESMPs) will include mitigation measures for potential risks on biodiversity. In case 

of significant impacts due to subprojects in or potentially adversely affecting non-critical 

habitats (those habitats that are not legally protected or proposed for protection and do 

not have as high a conservation value), if any, Biodiversity Management Plans (BMPs) will 

be developed. 

 

Same timeframe as for the adoption 

and implementation of ESMPs.  

 

 

Throughout Project implementation 

 

MILLs 

FPCU 

 

ESS 7: INDIGENOUS PEOPLES/SUB-SAHARAN AFRICAN HISTORICALLY UNDERSERVED TRADITIONAL LOCAL COMMUNITIES  

7.1 SOCIAL ASSESSMENT / SOCIAL DEVELOPMENT PLAN 

Implement the Project’s Social Assessment (SA) including the Social Development Plan 

(SDP) prepared prior to appraisal, consistent with ESS7. Ensure that distinct social and 

cultural groups are appropriately informed and benefit from the Project in an inclusive 

and culturally appropriate manner. 

 

 

Throughout Project implementation. 

 

 

MILLs 

FPCU 

 

7.2 Maintain and operationalize the existing GRM under ESS10, and, where applicable, 

establish new subproject GRMs in new subproject implementing area, as described in 

the SEP and consistent with ESS7. Ensure that GRMs are culturally appropriate and 

accessible to affected Historically Underserved Traditional Local Communities and 

In the timeframe specified in Section 

10.2, and thereafter implemented 

throughout Project implementation. 

 

MILLs 

FPCU 

RPCUs 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

considers the availability of judicial recourse and customary dispute settlement 

mechanisms among the communities. 

ESS 8: CULTURAL HERITAGE  

8.1 CULTURAL HERITAGE RISKS AND IMPACTS:  

Incorporate measures in the ESMPs/ESIA for subprojects to:   

a) Protect cultural heritage from adverse impacts of project activities and support 

preservation.  

b) Conduct meaningful consultation with stakeholders regarding cultural heritage both 

tangible and intangible. 

 

Same timeframe as for the adoption and 

implementation of ESMPs.  

  

MILLs  

FPCU 

RPCUs 

8.2 CHANCE FINDS 

Implement the chance finds procedure that has been included as part of ESMF, consistent 

with ESS8. 

 

 

ISame timeframe for the adoption and 

implementation of ESMF. 

 

MILLs 

FPCU 

ESS 9: FINANCIAL INTERMEDIARIES  

9.1 ESS9 is not relevant to the Project. 

 

ESS 10: STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE 

10.1 STAKEHOLDER ENGAGEMENT PLAN PREPARATION AND IMPLEMENTATION 

Implement the Stakeholder Engagement Plan (SEP) that has been prepared and disclosed 

prior to Project appraisal, consistent with ESS10 and ESS7, including measures to, inter 

alia, provide stakeholders with timely, relevant, understandable and accessible 

information, and consult with them in a culturally appropriate manner, which is free of 

manipulation, interference, coercion, discrimination and intimidation.  

 

 

Throughout Project implementation. 

MILLs 

FPCU 

10.2 PROJECT GRIEVANCE MECHANISM  

 

 

Establish grievance mechanism for new 

sites and update it for the existed site 

prior to project implementation, and 

thereafter maintain and operate the 

 

MILLs 

FPCU 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

Establish, publicize, maintain, and operate an accessible grievance mechanism, to receive 

and facilitate resolution of concerns and grievances in relation to the Project, promptly 

and effectively, in a transparent manner that is culturally appropriate and readily 

accessible to all Project-affected parties, at no cost and without retribution, including 

concerns and grievances filed anonymously, in a manner consistent with ESS10, ESS7, and 

ESS5.  

 

The grievance mechanism shall be equipped to receive, register, and facilitate the 

resolution of the different project grievances, including SEA/SH complaints and refer 

survivors to relevant gender-based violence service providers, all in a safe, confidential, 

and survivor-centered manner; land-acquisition and involuntary resettlement grievances, 

and complaints that reflect the concerns of the historically underserved people who meet 

the criteria of ESS7, among others.  

 

mechanism throughout Project 

implementation.  

 

CAPACITY SUPPORT  

CS1 In addition to staffing support provided in 1.1 above, conduct capacity building training 

for targeted groups, including, Project workers and Project staff, stakeholders, 

communities  on: 

 

● Stakeholder mapping and engagement. 

● Specific requirements on the SA/SDP, ESMF, SEP, RF, ESMPs, LMP, IPMP, SMP, 

and SEA/SH Action Plan. 

● Subprojects’ E&S screening and specific aspects of E&S assessment as established 

in the updated ESMF and preparation of ESMPs. 

● GBV/SEA/SH, OHS, appropriate mechanical equipment operation and 

maintenance, etc. 

● Occupational and Community Health and Safety including safe working 

procedures. 

Specific training on implementing the IPMP, vector and disease control 

prevention plan, chance finds procedure etc. 

 

Regularly, throughout Project 

implementation. 

 

MILLs 

FPCU 

RPCUs 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

CS2 Organize training for Project workers and other project beneficiaries on: 

 Occupational and Community Health and Safety risk management 

 Proper use of personal protective equipment 

 Project GBV/ SEA/SH action plan   

 Community on emergency preparedness and response 

 Code of conduct 

 Grievance mechanisms 

 

After the Project Effective Date, and 

regularly, throughout Project 

implementation. 

MILLs 

FPCU 

RPCUs 

 

 

 

 

 


